

Week 2

WEEKLY PROGRESS REPORT

Project: The Oracle That Wears Us

Team: Nadine Allan | Andrey Dyakov | Dmitri Kazantsev

Report Date: March 09, 2026

Week Period: Mar 09 - Mar 15, 2026

Executive Summary

Week 2 progress: 0 of 15 tasks completed (0%). 0 tasks from future weeks already in progress.

0

COMPLETED

15

INCOMPLETE

0

FUTURE WEEKS

Week Progress

0% complete

2.0

COMPLETED THIS WEEK

These tasks were planned for Week 2 and successfully completed:

No highlighted issues completed this week.

Notes

✨ **Week Summary:**

No issues completed this week.

3.0

NOT COMPLETED THIS WEEK

These tasks were planned for Week 2 but remain incomplete:

44 - 23 - Milestone 2 Presentation Preparation **CRITICAL**

Prepare slides for April 13 presentation. ## Deliverables - Presentation slides - Live demo preparation - Rehearsal ## Deadline - Presentation...

43 - 22 - Milestone 2 Documentation **CRITICAL**

Update production dossier with implementation reports from all units. ## Deliverables - Updated production dossier - Implementation reports: - Em...

42 - 21 - Core Functionality Prototype **CRITICAL**

Develop functional prototype demonstrating core features. ## Deliverables - Functional prototype - Core features working - Demo video ## Accepta...

41 - 20 - Audio Assets Integration

Integrate original or legally obtained audio assets. ## Deliverables - Audio assets - Asset documentation - License verification ## Acceptance C...

40 - 19 - Graphical Assets Integration

Integrate original or legally obtained graphical assets. ## Deliverables - Graphical assets - Asset documentation - License verification ## Acce...

39 - 18 - VR/AR Interaction Design

Design and implement VR/AR interactions (hand tracking, eye tracking, haptic feedback). ## Deliverables - VR/AR interaction design - Implementation...

38 - 17 - Sensor-Based Interaction Implementation

Implement body tracking, gesture recognition, or AR features. ## Deliverables - Sensor integration - Interaction mapping - Testing documentation ...

37 - 16 - Latent Space Experiments

Experiment with latent space manipulation for creative outputs. ## Deliverables - Latent space exploration - Creative output samples - Experiment d...

36 - 15 - Model Training/Fine-tuning

Train or fine-tune selected model; document parameters and process. ## Deliverables - Trained/fine-tuned model - Training logs - Parameter document...

35 - 14 - Deep Learning Model Selection & Dataset Prep **HIGH**

Choose model architecture and prepare training dataset. ## Deliverables - Model selection document - Dataset collected and prepared - Training conf...

34 - 13 - Agentic AI Loop Implementation

Develop initial agentic workflow for autonomous task execution. ## Deliverables - Agentic loop architecture - Autonomous task execution - Safety co...

33 - 12 - Generative AI Pipeline Development

Build prompt engineering pipelines for content generation and task execution. ## Deliverables - Prompt templates - Content generation pipeline - Ta...

32 - 11 - TouchDesigner Integration Setup **HIGH**

Configure TouchDesigner as core tool for real-time generative behaviours. ## Deliverables - TouchDesigner project structure - Unity-TouchDesigner c...

31 - 10 - Unity Project Setup

Initialize Unity project with proper structure and version control. ## Deliverables - Unity project initialized - Folder structure created - Git co...

30 - 9 - Task Breakdown & Problem Identification **HIGH**

List all tasks required to complete a functional project; identify potential problems and necessities. ## Deliverables - Complete task list - Risk ...

Blockers & Challenges

Document any blockers or challenges that prevented completion.

4.0

FUTURE WEEK TASKS (STARTED EARLY)

These tasks are scheduled for future weeks but work has already begun:

No future week tasks started early.

Next Week Preview

Week 3: Mar 16 - Mar 22, 2026

Focus on completing remaining Week 2 tasks and starting Week 3 planned work.

Team

Nadine Allan System Architecture &
Integration

Andrey Dyakov Plotter &
Materialization

Dmitri Kazantsev Generative
Concepts & Fabrication

Risks & Decisions Needed

Document any risks or decisions needed from the team.