

Week 1

WEEKLY PROGRESS REPORT

Project: The Oracle That Wears Us


Team: Nadine Allan | Andrey Dyakov | Dmitri Kazantsev

Report Date: March 09, 2026


Week Period: Mar 02 - Mar 08, 2026

Executive Summary

Week 1 progress: 19 of 19 tasks completed (100%). 15 tasks from future weeks already in progress.



Week Progress



2.0

COMPLETED THIS WEEK

These tasks were planned for Week 1 and successfully completed:

✦ HIGHLIGHTS

45 - Unity vs TouchDesigner vs Hybrid: Real-Time Microphone Audio Visualization – Evaluation & Final Technology Choice by berlogabob, naydino, electricianv001

We need to decide once and for all what we will use for the real-time microphone input + visualization pipeline in Project02: - Unity only - TouchDesigner only - Hybrid (Unity + TouchDesigner connected)

5 - TD Test: “Can TD reliably ingest mic audio and turn it into usable control/data?” by berlogabob, naydino

Test to answer the question “How can we take a microphone input and transform it”

20 - Unity: Microphone input test completed by electricianv001

Performance & Evaluation Data Time to setup: 5–10 minutes (including adding components and linking references). Time to response (microphone reaction delay): 1 frame (almost real-time, visually instant). Loading time: Start Unity → 10–15 seconds Open project → 5–10 seconds Scene ready → immediate Stability: The system works consistently without errors once configured correctly. Microphone initialization is stable and does not require additional permissions in this environment. Resource usage: Very lightweight. Uses a small float buffer (256 samples) and simple RMS calculation per frame. Personal evaluation: The solution fits our current project needs well. It provides real-time audio input analysis with smooth visual response. The setup is simple, modular, and easy to integrate into other scenes or objects. At this stage of the project, it is sufficient and flexible for further expansion (e.g., frequency-based analysis if needed).

52 - STT->TTT->TTS Pure Python workflow by berlogabob

Test pure Python workflow for recognise speech to text, connect text to LLM model fow answering in text and give answer as voice back to user.

13 - TTS - Text to Speech KittenTTS by berlogabob

(KittenTTS)(test this model

12 - STT- Speech to Text LLM by berlogabob

(moonshine-a)() test this model. write feedback

6 - TD Test: “Can TD call a free speech-to-text system and return text back into TD as DAT/CHOP?” by berlogabob, naydino, electricianv001

1 - How does the plotter connect to the PC? by berlogabob, naydino

Plotter could be connected to the PC with: 1. USB-cable directly - PROS: Speed, low latency. Robust connectivity. - CONS: wire, visually not so “magic” or “WOW-effect”. 2. Wi-Fi. - PROS: no wires, working like a charm, visually working like “magic” good for our purpose. - CONS: Wi-fi point needed, extra piece of technology. Result: start to work with wire connection, switch to Wi-fi if possible later.

Notes

🌟 Week Summary:

19 issues completed:n- 55 TTT - Text to Textn- 54 Weekly - report generatorn- 53 Auto Daily-Planning report generatorn- 52 STT->TTT->TTS Pure Python workflown- 51 TD Visual test- create a visual representation of n- 49 Build STT - LLM - TTS logic inside of Touchdesignern- 45 Unity vs TouchDesigner vs Hybrid: Real-Time Micropn- 20 Unity: Microphone input test completedn- 13 TTS - Text to Speech KittenTTSn- 12 STT- Speech to Text LLM

3.0

NOT COMPLETED THIS WEEK

These tasks were planned for Week 1 but remain incomplete:

All planned tasks completed! 🎉

Blockers & Challenges

Document any blockers or challenges that prevented completion.

4.0

FUTURE WEEK TASKS (STARTED EARLY)

These tasks are scheduled for future weeks but work has already begun:

44 - 23 - Milestone 2 Presentation Preparation **CRITICAL** (Week 2)

Prepare slides for April 13 presentation. ## Deliverables - Presentation slides - Live demo preparation - Rehearsal ## Deadline - Presentation...

43 - 22 - Milestone 2 Documentation **CRITICAL** (Week 2)

Update production dossier with implementation reports from all units. ## Deliverables - Updated production dossier - Implementation reports: - Em...

42 - 21 - Core Functionality Prototype **CRITICAL** (Week 2)

Develop functional prototype demonstrating core features. ## Deliverables - Functional prototype - Core features working - Demo video ## Accepta...

41 - 20 - Audio Assets Integration (Week 2)

Integrate original or legally obtained audio assets. ## Deliverables - Audio assets - Asset documentation - License verification ## Acceptance C...

40 - 19 - Graphical Assets Integration (Week 2)

Integrate original or legally obtained graphical assets. ## Deliverables - Graphical assets - Asset documentation - License verification ## Acce...

39 - 18 - VR/AR Interaction Design (Week 2)

Design and implement VR/AR interactions (hand tracking, eye tracking, haptic feedback). ## Deliverables - VR/AR interaction design - Implementation...

38 - 17 - Sensor-Based Interaction Implementation (Week 2)

Implement body tracking, gesture recognition, or AR features. ## Deliverables - Sensor integration - Interaction mapping - Testing documentation ...

37 - 16 - Latent Space Experiments (Week 2)

Experiment with latent space manipulation for creative outputs. ## Deliverables - Latent space exploration - Creative output samples - Experiment d...

36 - 15 - Model Training/Fine-tuning (Week 2)

Train or fine-tune selected model; document parameters and process. ## Deliverables - Trained/fine-tuned model - Training logs - Parameter document...

35 - 14 - Deep Learning Model Selection & Dataset Prep **HIGH** (Week 2)

Choose model architecture and prepare training dataset. ## Deliverables - Model selection document - Dataset collected and prepared - Training conf...

Next Week Preview

Week 2: Mar 09 - Mar 15, 2026

Focus on completing remaining Week 1 tasks and starting Week 2 planned work.

Team

Nadine Allan System Architecture &
Integration

Andrey Dyakov Plotter &
Materialization

Dmitri Kazantsev Generative
Concepts & Fabrication

Risks & Decisions Needed

Document any risks or decisions needed from the team.