

Week 3

WEEKLY PROGRESS REPORT

Project: The Oracle That Wears Us

Team: Nadine Allan | Andrey Dyakov | Dmitri Kazantsev

Report Date: March 22, 2026

Week Period: Mar 16 - Mar 22, 2026

Executive Summary

Week 3 progress: 5 of 54 tasks completed (9%). 1 tasks from future weeks already in progress.



Week Progress



2.0

COMPLETED THIS WEEK

These tasks were planned for Week 3 and successfully completed:

✦ HIGHLIGHTS

158 - add in “visitor possession” test by naydino

157 - Management- Create document system for figma group work by naydino

156 - Team Management- Create Team Figma board by naydino

155 - UX phase 1 research by naydino

48 - Test and compare speech to text models inside of TD by naydino

test

Notes

✦ Week Summary:

- #158 add in “visitor possession” test
- #157 Management- Create document system for figma group work
- #156 Team Management- Create Team Figma board
- #155 UX phase 1 research
- #48 Test and compare speech to text models inside of TD

3.0

NOT COMPLETED THIS WEEK

These tasks were planned for Week 3 but remain incomplete:

135 - Test - Draw circle

| Time: 30 min | Date: March 27 AM...

134 - Test - Draw square 100x100mm

| Time: 30 min | Date: March 27 AM...

133 - Hardware - Create temporary pencil holder

| Time: 30 min | Date: March 27 AM...

132 - Calibrate - Acceleration values

| Time: 30 min | Date: March 26 AM...

131 - Calibrate - Y max feed rate

| Time: 30 min | Date: March 26 AM...

130 - Calibrate - X max feed rate

| Time: 30 min | Date: March 26 AM...

129 - Calibrate - Y axis steps/mm

| Time: 30 min | Date: March 26 AM...

128 - Calibrate - X axis steps/mm

| Time: 30 min | Date: March 26 AM...

127 - Test - Full homing cycle

| Time: 30 min | Date: March 25 AM...

126 - Test - Manual Y movement G0 Y20

| Time: 30 min | Date: March 25 AM...

125 - Test - Manual X movement G0 X10

| Time: 30 min | Date: March 25 AM...

124 - Test - Homing command

| Time: 30 min | Date: March 25 AM...

123 - Verify - Board responds

| Time: 30 min | Date: March 24 AM...

122 - Upload - config.yaml to board

| Time: 30 min | Date: March 24 AM...

121 - Flash - FluidNC firmware

| Time: 30 min | Date: March 24 AM...

Blockers & Challenges

Document any blockers or challenges that prevented completion.

4.0

FUTURE WEEK TASKS (STARTED EARLY)

These tasks are scheduled for future weeks but work has already begun:

159 - Conversation design- map outline (Week 4)

Next Week Preview

Week 4: Mar 23 - Mar 29, 2026

159 - Conversation design- map outline

56 - Oracle output based on user interaction

Team

Nadine Allan System Architecture &
Integration

Andrey Dyakov Plotter &
Materialization

Dmitri Kazantsev Generative
Concepts & Fabrication

Risks & Decisions Needed

Document any risks or decisions needed from the team.