

Week 4

WEEKLY PROGRESS REPORT

Project: The Oracle That Wears Us

Team: Nadine Allan | Andrey Dyakov | Dmitri Kazantsev

Report Date: March 29, 2026

Week Period: Mar 23 - Mar 29, 2026

Executive Summary

Week 4 progress: 0 of 14 tasks completed (0%). 0 tasks from future weeks already in progress.



Week Progress



2.0

COMPLETED THIS WEEK

These tasks were planned for Week 4 and successfully completed:

No highlighted issues completed this week.

Notes

✨ Week Summary:

- No issues completed this week.

3.0

NOT COMPLETED THIS WEEK

These tasks were planned for Week 4 but remain incomplete:

159 - Conversation design- map outline

147 - Document - Before/after video

| Time: 30 min | Date: April 2 AM...

146 - Test - G-code over Wi-Fi

| Time: 30 min | Date: April 2 AM...

145 - Config - Set up Wi-Fi in FluidNC

| Time: 30 min | Date: April 1 AM...

144 - Test - Stability test (3 cycles)

| Time: 30 min | Date: April 1 AM...

143 - Backup - Commit config to GitHub

| Time: 30 min | Date: April 1 AM...

142 - Document - Add comments to config.yaml

| Time: 30 min | Date: March 31 AM...

141 - Document - Record calibration values

| Time: 30 min | Date: March 31 AM...

140 - Document - Photograph first drawings

| Time: 30 min | Date: March 31 AM...

139 - Test - Complex G-code file

| Time: 30 min | Date: March 30 AM...

138 - Adjust - Acceleration fine-tuning

| Time: 30 min | Date: March 30 AM...

137 - Adjust - Backlash compensation

| Time: 30 min | Date: March 30 AM...

136 - Test - Draw straight lines

| Time: 30 min | Date: March 30 AM...

56 - Oracle output based on user interaction

Blockers & Challenges

Document any blockers or challenges that prevented completion.

4.0

FUTURE WEEK TASKS (STARTED EARLY)

These tasks are scheduled for future weeks but work has already begun:

No future week tasks started early.

Next Week Preview

Week 5: Mar 30 - Apr 05, 2026

No tasks marked for next week preview.

Team

Nadine Allan System Architecture &
Integration

Andrey Dyakov Plotter &
Materialization

Dmitri Kazantsev Generative
Concepts & Fabrication

Risks & Decisions Needed

Document any risks or decisions needed from the team.