

Week 2

WEEKLY PROGRESS REPORT

Project: The Oracle That Wears Us

Team: Nadine Allan | Andrey Dyakov | Dmitri Kazantsev

Report Date: March 16, 2026

Week Period: Mar 09 - Mar 15, 2026

Executive Summary

Week 2 progress: 3 of 26 tasks completed (12%). 3 tasks from future weeks already in progress.

3

COMPLETED

23

INCOMPLETE

3

FUTURE WEEKS

Week Progress

12% complete

2.0

COMPLETED THIS WEEK

These tasks were planned for Week 2 and successfully completed:

✦ HIGHLIGHTS

154 - add visual feed-back effects by naydino

153 - add subtitle text by naydino

151 - test animation by naydino

implement Filipe's suggestions on create the talking animation frames based on amplitude of voice

Notes

✦ Week Summary:

3 issues completed:n- 154 add visual feed-back effectsn- 153 add subtitle textn- 151 test animation

3.0

NOT COMPLETED THIS WEEK

These tasks were planned for Week 2 but remain incomplete:

149 - Future Hardware / IoT Integration Strategy

- how Unity could connect to hardware - possible communication methods - microphone trigger via button - plotter control approach...

148 - System Architecture & Data Flow Definition

- high-level diagram - STT → LLM → Projection → Plotter - I/O boundaries...

104 - Document - Create measurement sketch

| Time: 30 min | Date: March 14 PM...

103 - Measure - Motor and endstop positions

| Time: 30 min | Date: March 14 AM...

102 - Measure - X/Y travel distance

| Time: 30 min | Date: March 14 AM...

62 - Hardware Disassembly Phase

| Week 2...

58 - Environmental Projection Prototype (Unity)

Focus: - real-time projection - - placeholder data - - - responsiveness - - frame stability...

57 - Plotter

Start of conversion laser engraver into 2d graphical plotter....

44 - 23 - Milestone 2 Presentation Preparation CRITICAL

Prepare slides for April 13 presentation. ## Deliverables - Presentation slides - Live demo preparation - Rehearsal ## Deadline - Presentation...

43 - 22 - Milestone 2 Documentation CRITICAL

Update production dossier with implementation reports from all units. ## Deliverables - Updated production dossier - Implementation reports: - Em...

42 - 21 - Core Functionality Prototype CRITICAL

Develop functional prototype demonstrating core features. ## Deliverables - Functional prototype - Core features working - Demo video ## Accepta...

41 - 20 - Audio Assets Integration

Integrate original or legally obtained audio assets. ## Deliverables - Audio assets - Asset documentation - License verification ## Acceptance C...

40 - 19 - Graphical Assets Integration

Integrate original or legally obtained graphical assets. ## Deliverables - Graphical assets - Asset documentation - License verification ## Acce...

39 - 18 - VR/AR Interaction Design

Design and implement VR/AR interactions (hand tracking, eye tracking, haptic feedback). ## Deliverables - VR/AR interaction design - Implementation...

38 - 17 - Sensor-Based Interaction Implementation

Implement body tracking, gesture recognition, or AR features. ## Deliverables - Sensor integration - Interaction mapping - Testing documentation ...

Blockers & Challenges

Document any blockers or challenges that prevented completion.

4.0

FUTURE WEEK TASKS (STARTED EARLY)

These tasks are scheduled for future weeks but work has already begun:

155 - UX phase 1 research (Week 3)

56 - Oracle output based on user interaction (Week 3)

48 - Test and compare speech to text models inside of TD (Week 3)

test ...

Next Week Preview

Week 3: Mar 16 - Mar 22, 2026

155 - UX phase 1 research

56 - Oracle output based on user interaction

48 - Test and compare speech to text models inside of TD

test ...

Team

Nadine Allan System Architecture &
Integration

Andrey Dyakov Plotter &
Materialization

Dmitri Kazantsev Generative
Concepts & Fabrication

Risks & Decisions Needed

Document any risks or decisions needed from the team.