

Week 1

WEEKLY PROGRESS REPORT

Project: The Oracle That Wears Us


Team: Nadine Allan | Andrey Dyakov | Dmitri Kazantsev

Report Date: March 08, 2026

Week Period: Mar 02 - Mar 08, 2026

Executive Summary

Week 1 progress: 17 of 17 tasks completed (100%). 16 tasks from future weeks already in progress.



Week Progress



2.0

COMPLETED THIS WEEK

These tasks were planned for Week 1 and successfully completed:

54 - Weekly - report generator

53 - Auto Daily-Planning report generator

52 - STT->TTT->TTS Pure Python workflow

49 - Build STT - LLM - TTS logic inside of Touchdesigner

26 - 5 - Weekly Activity Plan Creation **HIGH**

20 - Unity: Microphone input test completed

13 - TTS - Text to Speech KittenTTS

12 - STT- Speech to Text LLM

11 - plan tasks for next week

10 - add milestone from Brf

9 - Create blanc Project v2

8 - Create blanc Repo

7 - TD Test: “Can TD push that text out (on-screen now; Unity later if needed)?”

6 - TD Test: “Can TD call a free speech-to-text system and return text back into TD as DAT/CHOP?”

5 - TD Test: “Can TD reliably ingest mic audio and turn it into usable control/data?”

Notes

Review completed work and ensure quality standards are met.

3.0

NOT COMPLETED THIS WEEK

These tasks were planned for Week 1 but remain incomplete:

All planned tasks completed! 🎉

Blockers & Challenges

Document any blockers or challenges that prevented completion.

4.0

FUTURE WEEK TASKS (STARTED EARLY)

These tasks are scheduled for future weeks but work has already begun:

45 - Unity vs TouchDesigner vs Hybrid: Real-Time Microphone Audio Visualization – Evaluation & Final Technology Choice (Week 2)

44 - 23 - Milestone 2 Presentation Preparation **CRITICAL** (Week 2)

43 - 22 - Milestone 2 Documentation **CRITICAL** (Week 2)

42 - 21 - Core Functionality Prototype **CRITICAL** (Week 2)

41 - 20 - Audio Assets Integration (Week 2)

40 - 19 - Graphical Assets Integration (Week 2)

39 - 18 - VR/AR Interaction Design (Week 2)

38 - 17 - Sensor-Based Interaction Implementation (Week 2)

37 - 16 - Latent Space Experiments (Week 2)

36 - 15 - Model Training/Fine-tuning (Week 2)

Next Week Preview

Week 2: Mar 09 - Mar 15, 2026
Focus on completing remaining Week 1 tasks and starting Week 2 planned work.

Team

text(size: 9pt, weight: "bold") [Nadine Allan] text(size: 8pt, fill: gray)[System Architecture]	text(size: 9pt, weight: "bold") [Andrey Dyakov] text(size: 8pt, fill: gray)[Plotter & Materialization]	text(size: 9pt, weight: "bold") [Dmitri Kazantsev] text(size: 8pt, fill: gray)[Generative Concepts]
--	---	--

Risks & Decisions Needed

Document any risks or decisions needed from the team.