

Week 1

WEEKLY PROGRESS REPORT

[Report Date:

March 08, 2026

Week Period:

Mar 02 - Mar 08, 2026

Project:

The Oracle That Wears Us], [**Team:**

Nadine Allan Andrey Dyakov Dmitri
Kazantsev

Total Issues This Week:

24]

Executive Summary

Week 1 progress: 15 of 24 tasks completed (62%). 16 tasks from future weeks already in progress.

text(size: 20pt, weight:
"bold", fill:
chapter_themes.at("3").accent)
[15] text(size: 8pt)
[Completed]

text(size: 20pt, weight:
"bold", fill:
chapter_themes.at("2").accent)
[9] text(size: 8pt)
[Incomplete]

text(size: 20pt, weight:
"bold", fill:
chapter_themes.at("1").accent)
[16] text(size: 8pt)[Future
Weeks]

Week Progress



62% complete

2.0

COMPLETED THIS WEEK

These tasks were planned for Week 1 and successfully completed:

54 - Weekly - report generator

Milestone: 1st milestone: Documentation

Week 1

53 - Auto Daily-Planning report generator

Milestone: 1st milestone: Documentation

Week 1

52 - STT->TTT->TTS Pure Python workflow

Milestone: 1st milestone: Documentation

Week 1

49 - Build STT - LLM - TTS logic inside of Touchdesigner

Week 1

13 - TTS - Text to Speech KittenTTS

Milestone: 1st milestone: Documentation

Week 1

12 - STT- Speech to Text LLM

Milestone: 1st milestone: Documentation

Week 1

11 - plan tasks for next week

Milestone: 1st milestone: Documentation

Week 1

10 - add milestone from Brf

Week 1

9 - Create blanc Project v2

Week 1

8 - Create blanc Repo

Week 1

7 - TD Test: “Can TD push that text out (on-screen now; Unity later if needed)?”

Week 1

6 - TD Test: “Can TD call a free speech-to-text system and return text back into TD as DAT/CHOP?”

Week 1

5 - TD Test: “Can TD reliably ingest mic audio and turn it into usable control/data?”

Milestone: 1st milestone: Documentation

Week 1

2 - Make gitHub Kanban

Milestone: 1st milestone: Documentation

Week 1

1 - How does the plotter connect to the PC?

Milestone: 1st milestone: Documentation

Week 1

Notes

Review completed work and ensure quality standards are met.

3.0

NOT COMPLETED THIS WEEK

These tasks were planned for Week 1 but remain incomplete:

29 - 8 - Milestone 1 Presentation Preparation **CRITICAL**

Milestone: 1st milestone: Documentation

Week 1

28 - 7 - Hardware & Framework Selection **HIGH**

Milestone: 1st milestone: Documentation

Week 1

27 - 6 - Related Projects Research

Milestone: 1st milestone: Documentation

Week 1

26 - 5 - Weekly Activity Plan Creation **HIGH**

Milestone: 1st milestone: Documentation

Week 1

25 - 4 - Topic Selection & Theoretical Framework **CRITICAL**

Milestone: 1st milestone: Documentation

Week 1

24 - 3 - User Flow Definition

Milestone: 1st milestone: Documentation

Week 1

23 - 2 - Visual & Audio Reference Board

Milestone: 1st milestone: Documentation

Week 1

22 - 1 - Research Emergent Technologies **HIGH**

Milestone: 1st milestone: Documentation

Week 1

20 - Unity: Microphone input test completed

Milestone: 1st milestone: Documentation

Week 1

Blockers & Challenges

Document any blockers or challenges that prevented completion.

4.0

FUTURE WEEK TASKS (STARTED EARLY)

These tasks are scheduled for future weeks but work has already begun:

45 - Unity vs TouchDesigner vs Hybrid: Real-Time Microphone Audio Visualization – Evaluation & Final Technology Choice

Milestone: 1st milestone: Documentation

Week 2

44 - 23 - Milestone 2 Presentation Preparation **CRITICAL**

Milestone: 2nd milestone: Prototype

Week 2

43 - 22 - Milestone 2 Documentation **CRITICAL**

Milestone: 2nd milestone: Prototype

Week 2

42 - 21 - Core Functionality Prototype **CRITICAL**

Milestone: 2nd milestone: Prototype

Week 2

41 - 20 - Audio Assets Integration

Milestone: 2nd milestone: Prototype

Week 2

40 - 19 - Graphical Assets Integration

Milestone: 2nd milestone: Prototype

Week 2

39 - 18 - VR/AR Interaction Design

Milestone: 2nd milestone: Prototype

Week 2

38 - 17 - Sensor-Based Interaction Implementation

Milestone: 2nd milestone: Prototype

Week 2

37 - 16 - Latent Space Experiments

Milestone: 2nd milestone: Prototype

Week 2

36 - 15 - Model Training/Fine-tuning

Milestone: 2nd milestone: Prototype

Week 2

Next Week Preview

Week 2: Mar 09 - Mar 15, 2026

Focus on completing remaining Week 1 tasks and starting Week 2 planned work.

Team Workload Overview

Team Member	Focus Area	Status
Nadine Allan	System Architecture & Integration	Active
Andrey Dyakov	Plotter & Materialization	Active

Dmitri Kazantsev	Generative Concepts & Fabrication	Active
------------------	-----------------------------------	--------

Risks & Decisions Needed

Document any risks or decisions needed from the team.