

Week 1

WEEKLY PROGRESS REPORT

Report Date: March 06, 2026	Project: The Oracle That Wears Us
Milestone: 1st milestone: Documentation	Team: Nadine Allan Andrey Dyakov Dmitri Kazantsev
Week Period: Week 1	

Executive Summary

This week, the team made progress on GitHub issues. Total: 14 issues | Completed: 0 | In Progress: 14

text(size: 20pt, weight: "bold", fill: chapter_themes.at("1").accent)
[0] text(size: 8pt)
[Completed]

text(size: 20pt, weight: "bold", fill: chapter_themes.at("2").accent)
[14] text(size: 8pt)[In Progress]

text(size: 20pt, weight: "bold", fill: chapter_themes.at("3").accent)
[14] text(size: 8pt)[Total]

Key Achievements This Week

- Completed 0 issues
- Progress on 1st milestone: Documentation
- Team collaboration through GitHub

2.0

COMPLETED ISSUES

No issues completed this week.

Notes & Observations

All completed issues have been reviewed and merged.

3.0

WORK IN PROGRESS

Current Sprint

45 - Unity vs TouchDesigner vs Hybrid: Real-Time Microphone Audio Visualization – Evaluation & Final Technology Choice

Milestone: 1st milestone: Documentation

29 - 8 - Milestone 1 Presentation Preparation

Milestone: 1st milestone: Documentation

28 - 7 - Hardware & Framework Selection

Milestone: 1st milestone: Documentation

27 - 6 - Related Projects Research

Milestone: 1st milestone: Documentation

26 - 5 - Weekly Activity Plan Creation

Milestone: 1st milestone: Documentation

25 - 4 - Topic Selection & Theoretical Framework

Milestone: 1st milestone: Documentation

24 - 3 - User Flow Definition

Milestone: 1st milestone: Documentation

23 - 2 - Visual & Audio Reference Board

Milestone: 1st milestone: Documentation

22 - 1 - Research Emergent Technologies

Milestone: 1st milestone: Documentation

20 - Unity: Microphone input test completed

Milestone: 1st milestone: Documentation

Blockers & Challenges

No major blockers this week.


4.0

NEXT WEEK PLAN

Planned Focus

- Continue with remaining milestone tasks
- Review and merge pending PRs
- Prepare for next week’s sprint goals

Milestone Progress



25% complete towards 1st milestone: Documentation

Team Workload

Team Member	Issues Completed	Focus Area
Nadine Allan	TBD	System Architecture & Integration
Andrey Dyakov	TBD	Plotter & Materialization
Dmitri Kazantsev	TBD	Generative Concepts & Fabrication

Risks & Decisions Needed

No major risks identified.