

Week 2

WEEKLY PROGRESS REPORT

Project: The Oracle That Wears Us

Team: Nadine Allan | Andrey Dyakov | Dmitri Kazantsev

Report Date: March 15, 2026

Week Period: Mar 09 - Mar 15, 2026

Executive Summary

Week 2 progress: 3 of 64 tasks completed (5%). 1 tasks from future weeks already in progress.



Week Progress



2.0

COMPLETED THIS WEEK

These tasks were planned for Week 2 and successfully completed:

✦ HIGHLIGHTS

154 - add visual feed-back effects by naydino

153 - add subtitle text by naydino

151 - test animation by naydino

implement Filipe's suggestions on create the talking animation frames based on amplitude of voice

Notes

✦ Week Summary:

3 issues completed:n- 154 add visual feed-back effectsn- 153 add subtitle textn- 151 test animation

3.0

NOT COMPLETED THIS WEEK

These tasks were planned for Week 2 but remain incomplete:

149 - Future Hardware / IoT Integration Strategy

- how Unity could connect to hardware - possible communication methods - microphone trigger via button - plotter control approach...

148 - System Architecture & Data Flow Definition

- high-level diagram - STT → LLM → Projection → Plotter - I/O boundaries...

116 - Review - Verify config.yaml syntax

| Time: 30 min | Date: March 19 AM...

115 - Config - Add parking/safe retract

| Time: 30 min | Date: March 19 AM...

114 - Config - Configure homing section

| Time: 30 min | Date: March 19 AM...

113 - Config - Set max_rate and acceleration

| Time: 30 min | Date: March 19 AM...

112 - Config - Add motor currents

| Time: 30 min | Date: March 18 PM...

111 - Config - Add pin definitions

| Time: 30 min | Date: March 18 AM...

110 - Config - Add stepper motor section

| Time: 30 min | Date: March 18 AM...

109 - Config - Create base config.yaml structure

| Time: 30 min | Date: March 18 AM...

108 - Research - Find example config 2

| Time: 30 min | Date: March 17 AM...

107 - Research - Find example config 1

| Time: 30 min | Date: March 17 AM...

106 - Research - Read pinout documentation

| Time: 30 min | Date: March 17 AM...

105 - Research - Download MKS TinyBee docs

| Time: 30 min | Date: March 17 AM...

104 - Document - Create measurement sketch

| Time: 30 min | Date: March 14 PM...

Blockers & Challenges

Document any blockers or challenges that prevented completion.

4.0

FUTURE WEEK TASKS (STARTED EARLY)

These tasks are scheduled for future weeks but work has already begun:

152 - Visual Effects Exploration in TouchDesigner (Week 3)

Objective Explore real-time visual effects in TouchDesigner through procedural experimentation. Process This week was focused on experimenting with...

Next Week Preview

Week 3: Mar 16 - Mar 22, 2026

152 - Visual Effects Exploration in TouchDesigner

Objective Explore real-time visual effects in TouchDesigner through procedural experimentation. Process This week was focused on experimenting with...

Team

Nadine Allan System Architecture &
Integration

Andrey Dyakov Plotter &
Materialization

Dmitri Kazantsev Generative
Concepts & Fabrication

Risks & Decisions Needed

Document any risks or decisions needed from the team.