

# Week 1

## WEEKLY PROGRESS REPORT

**[ Report Date:**

March 08, 2026

**Week Period:**

Mar 02 - Mar 08, 2026

**Project:**

The Oracle That Wears Us ], [ **Team:**

Nadine Allan    Andrey Dyakov    Dmitri  
Kazantsev

**Total Issues This Week:**

21 ]

### Executive Summary

Week 1 progress: 12 of 21 tasks completed (57%). 16 tasks from future weeks already in progress.

text(size: 20pt, weight:  
"bold", fill:  
chapter\_themes.at("3").accent)  
[12] text(size: 8pt)  
[Completed]

text(size: 20pt, weight:  
"bold", fill:  
chapter\_themes.at("2").accent)  
[9] text(size: 8pt)  
[Incomplete]

text(size: 20pt, weight:  
"bold", fill:  
chapter\_themes.at("1").accent)  
[16] text(size: 8pt)[Future  
Weeks]

### Week Progress



57% complete

## 2.0

# COMPLETED THIS WEEK

These tasks were planned for Week 1 and successfully completed:

### 52 - STT->TTT->TTS Pure Python workflow

Milestone: 1st milestone: Documentation

Week 1

### 49 - Build STT - LLM - TTS logic inside of Touchdesigner

Week 1

### 13 - TTS - Text to Speech KittenTTS

Milestone: 1st milestone: Documentation

Week 1

### 12 - STT- Speech to Text LLM

Milestone: 1st milestone: Documentation

Week 1

### 11 - plan tasks for next week

Milestone: 1st milestone: Documentation

Week 1

### 10 - add milestone from Brf

Week 1

## 9 - Create blanc Project v2

Week 1

## 8 - Create blanc Repo

Week 1

## 7 - TD Test: “Can TD push that text out (on-screen now; Unity later if needed)?”

Week 1

## 6 - TD Test: “Can TD call a free speech-to-text system and return text back into TD as DAT/CHOP?”

Week 1

## 5 - TD Test: “Can TD reliably ingest mic audio and turn it into usable control/data?”

Milestone: 1st milestone: Documentation

Week 1

## 2 - Make gitHub Kanban

Week 1

## Notes

Review completed work and ensure quality standards are met.

## 3.0

# NOT COMPLETED THIS WEEK

These tasks were planned for Week 1 but remain incomplete:

### 29 - 8 - Milestone 1 Presentation Preparation **CRITICAL**

Milestone: 1st milestone: Documentation

Week 1

### 28 - 7 - Hardware & Framework Selection **HIGH**

Milestone: 1st milestone: Documentation

Week 1

### 27 - 6 - Related Projects Research

Milestone: 1st milestone: Documentation

Week 1

### 26 - 5 - Weekly Activity Plan Creation **HIGH**

Milestone: 1st milestone: Documentation

Week 1

### 25 - 4 - Topic Selection & Theoretical Framework **CRITICAL**

Milestone: 1st milestone: Documentation

Week 1

### 24 - 3 - User Flow Definition

Milestone: 1st milestone: Documentation

Week 1

### 23 - 2 - Visual & Audio Reference Board

Milestone: 1st milestone: Documentation

Week 1

### 22 - 1 - Research Emergent Technologies **HIGH**

Milestone: 1st milestone: Documentation

Week 1

### 20 - Unity: Microphone input test completed

Milestone: 1st milestone: Documentation

Week 1

## Blockers & Challenges

Document any blockers or challenges that prevented completion.

## 4.0

# FUTURE WEEK TASKS (STARTED EARLY)

These tasks are scheduled for future weeks but work has already begun:

### 45 - Unity vs TouchDesigner vs Hybrid: Real-Time Microphone Audio Visualization – Evaluation & Final Technology Choice

Milestone: 1st milestone: Documentation

Week 2

### 44 - 23 - Milestone 2 Presentation Preparation **CRITICAL**

Milestone: 2nd milestone: Prototype

Week 2

### 43 - 22 - Milestone 2 Documentation **CRITICAL**

Milestone: 2nd milestone: Prototype

Week 2

### 42 - 21 - Core Functionality Prototype **CRITICAL**

Milestone: 2nd milestone: Prototype

Week 2

### 41 - 20 - Audio Assets Integration

Milestone: 2nd milestone: Prototype

Week 2

### 40 - 19 - Graphical Assets Integration

Milestone: 2nd milestone: Prototype

Week 2

### 39 - 18 - VR/AR Interaction Design

Milestone: 2nd milestone: Prototype

Week 2

### 38 - 17 - Sensor-Based Interaction Implementation

Milestone: 2nd milestone: Prototype

Week 2

### 37 - 16 - Latent Space Experiments

Milestone: 2nd milestone: Prototype

Week 2

### 36 - 15 - Model Training/Fine-tuning

Milestone: 2nd milestone: Prototype

Week 2

## Next Week Preview

**Week 2:** Mar 09 - Mar 15, 2026

Focus on completing remaining Week 1 tasks and starting Week 2 planned work.

## Team Workload Overview

| Team Member   | Focus Area                        | Status |
|---------------|-----------------------------------|--------|
| Nadine Allan  | System Architecture & Integration | Active |
| Andrey Dyakov | Plotter & Materialization         | Active |

|                  |                                   |        |
|------------------|-----------------------------------|--------|
| Dmitri Kazantsev | Generative Concepts & Fabrication | Active |
|------------------|-----------------------------------|--------|

**Risks & Decisions Needed**

Document any risks or decisions needed from the team.