

Week 2

WEEKLY PROGRESS REPORT

[Report Date:

March 08, 2026

Week Period:

Mar 09 - Mar 15, 2026

Project:

The Oracle That Wears Us], [**Team:**

Nadine Allan Andrey Dyakov Dmitri
Kazantsev

Total Issues This Week:

16]

Executive Summary

Week 2 progress: 0 of 16 tasks completed (0%). 0 tasks from future weeks already in progress.

text(size: 20pt, weight:
"bold", fill:
chapter_themes.at("3").accent)
[0] text(size: 8pt)
[Completed]

text(size: 20pt, weight:
"bold", fill:
chapter_themes.at("2").accent)
[16] text(size: 8pt)
[Incomplete]

text(size: 20pt, weight:
"bold", fill:
chapter_themes.at("1").accent)
[0] text(size: 8pt)[Future
Weeks]

Week Progress

0% complete

2.0

COMPLETED THIS WEEK

These tasks were planned for Week 2 and successfully completed:

No issues completed this week.

Notes

Review completed work and ensure quality standards are met.

3.0

NOT COMPLETED THIS WEEK

These tasks were planned for Week 2 but remain incomplete:

45 - Unity vs TouchDesigner vs Hybrid: Real-Time Microphone Audio Visualization – Evaluation & Final Technology Choice

Milestone: 1st milestone: Documentation

Week 2

44 - 23 - Milestone 2 Presentation Preparation **CRITICAL**

Milestone: 2nd milestone: Prototype

Week 2

43 - 22 - Milestone 2 Documentation **CRITICAL**

Milestone: 2nd milestone: Prototype

Week 2

42 - 21 - Core Functionality Prototype **CRITICAL**

Milestone: 2nd milestone: Prototype

Week 2

41 - 20 - Audio Assets Integration

Milestone: 2nd milestone: Prototype

Week 2

40 - 19 - Graphical Assets Integration

Milestone: 2nd milestone: Prototype

Week 2

39 - 18 - VR/AR Interaction Design

Milestone: 2nd milestone: Prototype

Week 2

38 - 17 - Sensor-Based Interaction Implementation

Milestone: 2nd milestone: Prototype

Week 2

37 - 16 - Latent Space Experiments

Milestone: 2nd milestone: Prototype

Week 2

36 - 15 - Model Training/Fine-tuning

Milestone: 2nd milestone: Prototype

Week 2

35 - 14 - Deep Learning Model Selection & Dataset Prep **HIGH**

Milestone: 2nd milestone: Prototype

Week 2

34 - 13 - Agentic AI Loop Implementation

Milestone: 2nd milestone: Prototype

Week 2

33 - 12 - Generative AI Pipeline Development

Milestone: 2nd milestone: Prototype

Week 2

32 - 11 - TouchDesigner Integration Setup **HIGH**

Milestone: 2nd milestone: Prototype

Week 2

31 - 10 - Unity Project Setup

Milestone: 2nd milestone: Prototype

Week 2

Blockers & Challenges

Document any blockers or challenges that prevented completion.

4.0

FUTURE WEEK TASKS (STARTED EARLY)

These tasks are scheduled for future weeks but work has already begun:

No future week tasks started early.

Next Week Preview

Week 3: Mar 16 - Mar 22, 2026

Focus on completing remaining Week 2 tasks and starting Week 3 planned work.

Team Workload Overview

Team Member	Focus Area	Status
Nadine Allan	System Architecture & Integration	Active
Andrey Dyakov	Plotter & Materialization	Active
Dmitri Kazantsev	Generative Concepts & Fabrication	Active

Risks & Decisions Needed

Document any risks or decisions needed from the team.