Week 33
WEEKLY PROGRESS REPORT

Project: The Oracle That Wears Us

Team: Nadine Allan | Andrey Dyakov | Dmitri Kazantsev

Report Date: October 18, 2026

Week Period: Oct 12 - Oct 18, 2026

Executive Summary

Week 33 progress: 0 of 0 tasks completed (0%). 0 tasks from future weeks already in progress.

0	0	0
COMPLETED	INCOMPLETE	FUTURE WEEKS

Week Progress

0% complete

2.0
COMPLETED THIS WEEK

These tasks were planned for Week 33 and successfully completed:

No highlighted issues completed this week.

Notes

✨ **Week Summary:**

- No issues completed this week.

3.0
NOT COMPLETED THIS WEEK

These tasks were planned for Week 33 but remain incomplete:

All planned tasks completed! 🎉

Blockers & Challenges

Document any blockers or challenges that prevented completion.

4.0
FUTURE WEEK TASKS (STARTED EARLY)

These tasks are scheduled for future weeks but work has already begun:

No future week tasks started early.

Next Week Preview

Week 34: Oct 19 - Oct 25, 2026

No tasks marked for next week preview.

Team

Nadine Allan System Architecture & Integration

Andrey Dyakov Plotter & Materialization

Dmitri Kazantsev Generative Concepts & Fabrication

Risks & Decisions Needed

Document any risks or decisions needed from the team.