# Week 2: March 11
# DAILY PLAN

**Team Member:**
Dmitri Kazantsev
@electricianv001

**Project:**
The Oracle That Wears Us

**Date:**
March 11, 2026

**Milestone:**
Varies by issue (see tasks)

**Week:**
Week 2 (March 11)

## Your Tasks for Today

| 5 Total Tasks | 0 High Priority | March 11 Date |
|---|---|---|

## Priority Tasks

## All Tasks

### Issue 149: Future Hardware / IoT Integration Strategy

None

- how Unity could connect to hardware - possible communication methods - microphone trigger via button - plotter control approach ...

Labels: week-2, Next-Week-Preview

### Issue 149: Future Hardware / IoT Integration Strategy

None

- how Unity could connect to hardware - possible communication methods - microphone trigger via button - plotter control approach ...

Labels: week-2, Next-Week-Preview

### Issue 148: System Architecture & Data Flow Definition

None

- high-level diagram - STT → LLM → Projection → Plotter - I/O boundaries ...

Labels: week-2, Next-Week-Preview

### Issue 148: System Architecture & Data Flow Definition

None

- high-level diagram - STT → LLM → Projection → Plotter - I/O boundaries ...

Labels: week-2, Next-Week-Preview

### Issue 58: Environmental Projection Prototype (Unity)

None

Focus: - real-time projection - - placeholder data - - - responsiveness - - frame stability ...

Labels: week-2, Next-Week-Preview

### Issue 58: Environmental Projection Prototype (Unity)

None

Focus: - real-time projection - - placeholder data - - - responsiveness - - frame stability ...

Labels: week-2, Next-Week-Preview

1. **Review** each task and its comments
2. **Check** recent updates
3. **Estimate** time needed
4. **Plan** your approach
5. **Comment** your progress

# 2.0
# PLANNING NOTES

## Today's Goals

*Write your main goals for today here...*

## Time Blocks

| Time | Plan |
|---|---|
| 09:00-10:00 | |
| 10:00-11:00 | |
| 11:00-12:00 | |
| 12:00-13:00 | Lunch Break |
| 13:00-14:00 | |
| 14:00-15:00 | |
| 15:00-16:00 | |
| 16:00-17:00 | |

## Blockers & Questions

*List any blockers or questions for the team...*

## End of Day Checklist

- □ **Update** issue status (In Progress → Review/Done)
- □ **Add** progress comments to issues
- □ **Push** code changes to GitHub
- □ **Create** PR if work is ready for review
- □ **Prepare** demo/screenshots for tomorrow
- □ **Plan** tomorrow's tasks