# Week 34
# WEEKLY PROGRESS REPORT

**Project:** The Oracle That Wears Us

**Team:** Nadine Allan | Andrey Dyakov | Dmitri Kazantsev

**Report Date:** October 25, 2026

**Week Period:** Oct 19 - Oct 25, 2026

## Executive Summary

Week 34 progress: 0 of 0 tasks completed (0%). 0 tasks from future weeks already in progress.

| 0 | 0 | 0 |
|---|---|---|
| COMPLETED | INCOMPLETE | FUTURE WEEKS |

## Week Progress

0% complete

# 2.0
# COMPLETED THIS WEEK

These tasks were planned for Week 34 and successfully completed:

No highlighted issues completed this week.

## Notes

✨ **Week Summary:**

- No issues completed this week.

# 3.0
# NOT COMPLETED THIS WEEK

These tasks were planned for Week 34 but remain incomplete:

All planned tasks completed! 🎉

## Blockers & Challenges

Document any blockers or challenges that prevented completion.

# 4.0
# FUTURE WEEK TASKS (STARTED EARLY)

These tasks are scheduled for future weeks but work has already begun:

No future week tasks started early.

## Next Week Preview

**Week 35:** Oct 26 - Nov 01, 2026

No tasks marked for next week preview.

## Team

**Nadine Allan** System Architecture & Integration

**Andrey Dyakov** Plotter & Materialization

**Dmitri Kazantsev** Generative Concepts & Fabrication

## Risks & Decisions Needed

Document any risks or decisions needed from the team.