

Week 15: June 11

DAILY PLAN

Team Member:

Andrey Dyakov
@berlogabob

Date:

June 11, 2026

Week:

Week 15 (June 11)

Project:

The Oracle That Wears Us

Milestone:

Varies by issue (see tasks)

Your Tasks for Today

13

Total Tasks

0

High Priority

June 11

Date

Priority Tasks

All Tasks

Issue 114: Config - Configure homing section

None

Parent: 66 | Time: 30 min | Date: March 19 AM ...

Labels: type: development

Issue 104: Document - Create measurement sketch

None

Parent: 64 | Time: 30 min | Date: March 14 PM ...

Labels: type: documentation, week-3

Issue 104: Document - Create measurement sketch

None

Parent: 64 | Time: 30 min | Date: March 14 PM ...

Labels: type: documentation, week-3

Issue 103: Measure - Motor and endstop positions

None

Parent: 64 | Time: 30 min | Date: March 14 AM ...

Labels: type: documentation

Issue 102: Measure - X/Y travel distance

None

Parent: 64 | Time: 30 min | Date: March 14 AM ...

Labels: type: documentation, week-3

Issue 102: Measure - X/Y travel distance

None

Parent: 64 | Time: 30 min | Date: March 14 AM ...

Labels: type: documentation, week-3

Issue 71: Stabilization Phase

None

Parent: 57 | Week 4 ...

Labels: type: documentation

Issue 70: Fine Tuning Phase

None

Parent: 57 | Week 4 ...

Labels: type: testing

Issue 69: 🚧 Calibration Phase

None

Parent: 57 | Week 3 ...

Labels: type: testing

Issue 68: 🧪 Initial Testing Phase

None

Parent: 57 | Week 3 ...

Labels: type: testing, week-3

Issue 68: 🧪 Initial Testing Phase

None

Parent: 57 | Week 3 ...

Labels: type: testing, week-3

Issue 67: 🔌 Board Installation Phase

None

Parent: 57 | Week 3 ...

Labels: type: development, week-3

Issue 67: 🔌 Board Installation Phase

None

Parent: 57 | Week 3 ...

Labels: type: development, week-3

Issue 66: **FluidNC Configuration Phase**

None

Parent: 57 | Week 2 ...

Labels: type: development, week-3

Issue 66: **FluidNC Configuration Phase**

None

Parent: 57 | Week 2 ...

Labels: type: development, week-3

Issue 65: **FluidNC Research Phase**

None

Parent: 57 | Week 2 ...

Labels: type: research, week-3

Issue 65: **FluidNC Research Phase**

None

Parent: 57 | Week 2 ...

Labels: type: research, week-3

Issue 64: **Measurement Phase**

None

Parent: 57 | Week 2 ...

Labels: type: documentation, week-3, Next-Week-Preview

Issue 64: **Measurement Phase**

None

Parent: 57 | Week 2 ...

Labels: type: documentation, week-3, Next-Week-Preview

Issue 64: Measurement Phase

None

Parent: 57 | Week 2 ...

Labels: type: documentation, week-3, Next-Week-Preview

Issue 63: System Verification Phase

None

Parent: 57 | Week 2 ...

Labels: type: testing

1. **Review** each task and its comments
2. **Check** recent updates
3. **Estimate** time needed
4. **Plan** your approach
5. **Comment** your progress

2.0

PLANNING NOTES

Today's Goals

Write your main goals for today here...

Time Blocks

Time	Plan
09:00-10:00	
10:00-11:00	
11:00-12:00	
12:00-13:00	Lunch Break
13:00-14:00	
14:00-15:00	
15:00-16:00	
16:00-17:00	

Blockers & Questions

List any blockers or questions for the team...

End of Day Checklist

- ☐ **Update** issue status (In Progress → Review/Done)
- ☐ **Add** progress comments to issues
- ☐ **Push** code changes to GitHub
- ☐ **Create** PR if work is ready for review
- ☐ **Prepare** demo/screenshots for tomorrow
- ☐ **Plan** tomorrow's tasks