

Week 2

WEEKLY PROGRESS REPORT

Project: The Oracle That Wears Us

Team: Nadine Allan | Andrey Dyakov | Dmitri Kazantsev

Report Date: March 16, 2026

Week Period: Mar 09 - Mar 15, 2026

Executive Summary

Week 2 progress: 26 of 26 tasks completed (100%). 10 tasks from future weeks already in progress.

26

COMPLETED

0

INCOMPLETE

10

FUTURE WEEKS

Week Progress

100% complete

2.0

COMPLETED THIS WEEK

These tasks were planned for Week 2 and successfully completed:

✦ HIGHLIGHTS

154 - add visual feed-back effects by naydino

153 - add subtitle text by naydino

151 - test animation by naydino

implement Filipe's suggestions on create the talking animation frames based on amplitude of voice

61 - 📸 Machine Documentation Phase by berlogabob

| Week 2

72 - Photo - Machine front view by berlogabob

Time: 30 min (1 Pomodoro) Date: March 10 AM Task: Photograph machine from front angle with good lighting Checklist: - ()
Take photo from front - () Upload to documentation folder

73 - Photo - Machine back view by berlogabob

Time: 30 min Date: March 10 AM Task: Photograph machine from back angle showing cable connections Checklist: - () Take
photo from back - () Upload to documentation folder

74 - Photo - Machine side views by berlogabob

Time: 30 min Date: March 10 AM Task: Photograph both side angles (left and right) Checklist: - () Take left side photo - () Take right side photo - () Upload to documentation folder

75 - Photo - Machine top/bottom views by berlogabob

Time: 30 min Date: March 10 AM Task: Photograph from top and bottom angles Checklist: - () Take top photo - () Take bottom photo - () Upload to documentation folder

76 - Photo - Old board overview by berlogabob

Time: 30 min Date: March 10 PM Task: Close-up photo of entire old board Checklist: - () Take overview photo - () Ensure all components visible

77 - Photo - Board connectors detail by berlogabob

Time: 30 min Date: March 10 PM Task: Close-up photos of all connector ports Checklist: - () Photo each connector - () Label connectors in photo

3 - Define characteristics of AI Oracle by naydino

Notes

🌟 Week Summary:

26 issues completed:n- 154 add visual feed-back effectsn- 153 add subtitle textn- 151 test animationn- 149 Future Hardware / IoT Integration Strategyn- 148 System Architecture & Data Flow Definitionn- 96 Test - Launch original firmwareren- 86 Disconnect - Y steppern- 85 Label - Y stepper wiresn- 84 Photo - Y stepper connectionsn- 83 Disconnect - X stepper

3.0

NOT COMPLETED THIS WEEK

These tasks were planned for Week 2 but remain incomplete:

All planned tasks completed! 🎉

Blockers & Challenges

Document any blockers or challenges that prevented completion.

4.0

FUTURE WEEK TASKS (STARTED EARLY)

These tasks are scheduled for future weeks but work has already begun:

155 - UX phase 1 research (Week 3)

68 -  Initial Testing Phase (Week 3)

| Week 3...

67 -  Board Installation Phase (Week 3)

| Week 3...

66 -  FluidNC Configuration Phase (Week 3)

| Week 2...

65 -  FluidNC Research Phase (Week 3)

| Week 2...

64 -  Measurement Phase (Week 3)

| Week 2...

102 - Measure - X/Y travel distance (Week 3)

| Time: 30 min | Date: March 14 AM...

104 - Document - Create measurement sketch (Week 3)

| Time: 30 min | Date: March 14 PM...

56 - Oracle output based on user interaction (Week 3)

48 - Test and compare speech to text models inside of TD (Week 3)

test ...

Next Week Preview

Week 3: Mar 16 - Mar 22, 2026

155 - UX phase 1 research

64 - Measurement Phase

| Week 2...

56 - Oracle output based on user interaction

48 - Test and compare speech to text models inside of TD

test ...

Team

Nadine Allan System Architecture &
Integration

Andrey Dyakov Plotter &
Materialization

Dmitri Kazantsev Generative
Concepts & Fabrication

Risks & Decisions Needed

Document any risks or decisions needed from the team.