

# Week 27

## WEEKLY PROGRESS REPORT

**Project:** The Oracle That Wears Us


**Team:** Nadine Allan | Andrey Dyakov | Dmitri Kazantsev

**Report Date:** August 31, 2026

**Week Period:** Aug 31 - Sep 06, 2026

### Executive Summary

Week 27 progress: 0 of 0 tasks completed (0%). 0 tasks from future weeks already in progress.



### Week Progress



## 2.0

# COMPLETED THIS WEEK

These tasks were planned for Week 27 and successfully completed:

No highlighted issues completed this week.

### Notes

#### ✨ Week Summary:

- No issues completed this week.

# 3.0

## NOT COMPLETED THIS WEEK

These tasks were planned for Week 27 but remain incomplete:

All planned tasks completed! 🎉

### Blockers & Challenges

Document any blockers or challenges that prevented completion.

## 4.0

# FUTURE WEEK TASKS (STARTED EARLY)

These tasks are scheduled for future weeks but work has already begun:

No future week tasks started early.

### Next Week Preview

Week 28: Sep 07 - Sep 13, 2026

No tasks marked for next week preview.

### Team

**Nadine Allan** System Architecture &  
Integration

**Andrey Dyakov** Plotter &  
Materialization

**Dmitri Kazantsev** Generative  
Concepts & Fabrication

### Risks & Decisions Needed

Document any risks or decisions needed from the team.