

Week 3: March 16

DAILY PLAN

Team Member:

Dmitri Kazantsev
@electricianv001

Project:

The Oracle That Wears Us

Date:

March 16, 2026

Milestone:

Varies by issue (see tasks)

Week:

Week 3 (March 16)

Your Tasks for Today

6 Total Tasks

0 High Priority

March 16 Date

Priority Tasks

All Tasks

Issue 152: Visual Effects Exploration in TouchDesigner

None

Objective Explore real-time visual effects in TouchDesigner through procedural experimentation. Process This week was focused on experimenting with TOP operators and understanding how real-time animation works in TD. I tested: - Noise-based displacement - - Time-driven animation using absTime.second...

Labels: week-3, Next-Week-Preview

Issue 152: Visual Effects Exploration in TouchDesigner

None

Objective Explore real-time visual effects in TouchDesigner through procedural experimentation. Process This week was focused on experimenting with TOP operators and understanding how real-time animation works in TD. I tested: - Noise-based displacement - - Time-driven animation using absTime.second...

Labels: week-3, Next-Week-Preview

Issue 149: Future Hardware / IoT Integration Strategy

None

- how Unity could connect to hardware - possible communication methods - microphone trigger via button - plotter control approach ...

Labels: week-2, Next-Week-Preview

Issue 149: Future Hardware / IoT Integration Strategy

None

- how Unity could connect to hardware - possible communication methods - microphone trigger via button - plotter control approach ...

Labels: week-2, Next-Week-Preview

Issue 148: System Architecture & Data Flow Definition

None

- high-level diagram - STT → LLM → Projection → Plotter - I/O boundaries ...

Labels: week-2, Next-Week-Preview

Issue 148: System Architecture & Data Flow Definition

None

- high-level diagram - STT → LLM → Projection → Plotter - I/O boundaries ...

Labels: week-2, Next-Week-Preview

Issue 58: Environmental Projection Prototype (Unity)

None

Focus: - real-time projection - - placeholder data - - - responsiveness - - frame stability ...

Labels: week-2, Next-Week-Preview

Issue 58: Environmental Projection Prototype (Unity)

None

Focus: - real-time projection - - placeholder data - - - responsiveness - - frame stability ...

Labels: week-2, Next-Week-Preview

1. **Review** each task and its comments
2. **Check** recent updates
3. **Estimate** time needed
4. **Plan** your approach
5. **Comment** your progress

2.0

PLANNING NOTES

Today's Goals

Write your main goals for today here...

Time Blocks

Time	Plan
09:00-10:00	
10:00-11:00	
11:00-12:00	
12:00-13:00	Lunch Break
13:00-14:00	
14:00-15:00	
15:00-16:00	
16:00-17:00	

Blockers & Questions

List any blockers or questions for the team...

End of Day Checklist

- ☐ **Update** issue status (In Progress → Review/Done)
- ☐ **Add** progress comments to issues
- ☐ **Push** code changes to GitHub
- ☐ **Create** PR if work is ready for review
- ☐ **Prepare** demo/screenshots for tomorrow
- ☐ **Plan** tomorrow's tasks