

Week 27

WEEKLY PROGRESS REPORT

Project: The Oracle That Wears Us


Team: Nadine Allan | Andrey Dyakov | Dmitri Kazantsev

Report Date: September 06, 2026

Week Period: Aug 31 - Sep 06, 2026

Executive Summary

Week 27 progress: 0 of 0 tasks completed (0%). 0 tasks from future weeks already in progress.



Week Progress



2.0

COMPLETED THIS WEEK

These tasks were planned for Week 27 and successfully completed:

No highlighted issues completed this week.

Notes

✨ Week Summary:

- No issues completed this week.

3.0

NOT COMPLETED THIS WEEK

These tasks were planned for Week 27 but remain incomplete:

All planned tasks completed! 🎉

Blockers & Challenges

Document any blockers or challenges that prevented completion.

4.0

FUTURE WEEK TASKS (STARTED EARLY)

These tasks are scheduled for future weeks but work has already begun:

No future week tasks started early.

Next Week Preview

Week 28: Sep 07 - Sep 13, 2026

No tasks marked for next week preview.

Team

Nadine Allan System Architecture &
Integration

Andrey Dyakov Plotter &
Materialization

Dmitri Kazantsev Generative
Concepts & Fabrication

Risks & Decisions Needed

Document any risks or decisions needed from the team.