

March 06

DAILY PLAN

Team Member:

Andrey Dyakov
@berlogabob

Date:

March 06, 2026

Project:

The Oracle That Wears Us

Milestone:

Varies by issue (see tasks)

Your Tasks for Today

5 Total Tasks

0 High Priority

March 06

Date

Priority Tasks

All Tasks

Issue 45: Unity vs TouchDesigner vs Hybrid: Real-Time Microphone Audio Visualization – Evaluation & Final Technology Choice

1st milestone: Documentation

We need to decide once and for all what we will use for the real-time microphone input + visualization pipeline in Project02: - Unity only - TouchDesigner only - Hybrid (Unity + TouchDesigner connected) ...

Labels: type: research, type: testing

Issue 45: Unity vs TouchDesigner vs Hybrid: Real-Time Microphone Audio Visualization – Evaluation & Final Technology Choice

1st milestone: Documentation

We need to decide once and for all what we will use for the real-time microphone input + visualization pipeline in Project02: - Unity only - TouchDesigner only - Hybrid (Unity + TouchDesigner connected) ...

Labels: type: research, type: testing

Issue 12: STT- Speech to Text LLM

1st milestone: Documentation

(moonshine-a)(<https://github.com/moonshine-ai/moonshine>) test this model. write feedback ...

Labels: type: research, type: testing

Issue 12: STT- Speech to Text LLM

1st milestone: Documentation

(moonshine-a)(<https://github.com/moonshine-ai/moonshine>) test this model. write feedback ...

Labels: type: research, type: testing

1. **Review** each task and its comments
2. **Check** recent updates
3. **Estimate** time needed
4. **Plan** your approach
5. **Comment** your progress

2.0

PLANNING NOTES

Today's Goals

Write your main goals for today here...

Time Blocks

Time	Plan
09:00-10:00	
10:00-11:00	
11:00-12:00	
12:00-13:00	Lunch Break
13:00-14:00	
14:00-15:00	
15:00-16:00	
16:00-17:00	

Blockers & Questions

List any blockers or questions for the team...

End of Day Checklist

- ☐ **Update** issue status (In Progress → Review/Done)
- ☐ **Add** progress comments to issues
- ☐ **Push** code changes to GitHub
- ☐ **Create** PR if work is ready for review
- ☐ **Prepare** demo/screenshots for tomorrow
- ☐ **Plan** tomorrow's tasks