



Daily Plan

05/03

Andrey Dyakov (berlogabob)

Summary

Total Tasks: 7 High Priority: 0 Milestone: 1st milestone: Documentation

Your Tasks

45 - Unity vs TouchDesigner vs Hybrid: Real-Time Microphone Audio Visualization – Evaluation & Final Technology Choice

Priority: MEDIUM Milestone: 1st milestone: Documentation

We need to decide once and for all what we will use for the real-time microphone input + visualization pipeline in Project02: - Unity only - TouchDesigner only - Hybrid (Unity + TouchDesigner connect

—

13 - TTS - Text to Speech KittenTTS

Priority: MEDIUM Milestone: 1st milestone: Documentation

(KittenTTS)(<https://github.com/KittenML/KittenTTS>) test this model

—

12 - STT- Speech to Text LLM

Priority: MEDIUM Milestone: 1st milestone: Documentation

(moonshine-a)(<https://github.com/moonshine-ai/moonshine>) test this model. write feedback

—

11 - plan tasks for next week

Priority: MEDIUM Milestone: 1st milestone: Documentation

—

6 - TD Test: “Can TD call a free speech-to-text system and return text back into TD as DAT/CHOP?”

Priority: MEDIUM

—

5 - TD Test: “Can TD reliably ingest mic audio and turn it into usable control/data?”

Priority: MEDIUM Milestone: 1st milestone: Documentation

Test to answer the question “How can we take a microphone input and transform it”

—

1 - How does the plotter connect to the PC?
Priority: MEDIUM **Milestone:** 1st milestone: Documentation

—

Planning Notes

Today's Goals

- ☐

Time Blocks

| Time | Plan | |
| 09:00-10:00 | | | 10:00-11:00 | | | 11:00-12:00 | | | 12:00-13:00 | Lunch | | 13:00-14:00 | | | 14:00-15:00 | | | 15:00-16:00 | | | 16:00-17:00 | |

Blockers

-

End of Day Checklist

- ☐ Update issue status
- ☐ Add progress comments
- ☐ Push code changes
- ☐ Create PR if ready
- ☐ Plan tomorrow