



Daily Plan

05/03

Dmitri Kazantsev (electricianv001)

Summary

Total Tasks: 4 High Priority: 0 Milestone: 1st milestone: Documentation

Your Tasks

45 - Unity vs TouchDesigner vs Hybrid: Real-Time Microphone Audio Visualization – Evaluation & Final Technology Choice

Priority: MEDIUM Milestone: 1st milestone: Documentation

We need to decide once and for all what we will use for the real-time microphone input + visualization pipeline in Project02: - Unity only - TouchDesigner only - Hybrid (Unity + TouchDesigner connect

—

20 - Unity: Microphone input test completed

Priority: MEDIUM Milestone: 1st milestone: Documentation

Performance & Evaluation Data Time to setup: 5–10 minutes (including adding components and linking references).
Time to response (microphone reaction delay): 1 frame (almost real-time, visually in

—

6 - TD Test: “Can TD call a free speech-to-text system and return text back into TD as DAT/CHOP?”

Priority: MEDIUM

—

4 - Define characteristics of AI Oracle

Priority: MEDIUM

—

Planning Notes

Today's Goals

- []

Time Blocks

| Time | Plan | |---|---| | 09:00-10:00 | | | 10:00-11:00 | | | 11:00-12:00 | | | 12:00-13:00 | Lunch | | 13:00-14:00 | | | 14:00-15:00 | | | 15:00-16:00 | | | 16:00-17:00 | |

Blockers

-

End of Day Checklist

- ☐ Update issue status
- ☐ Add progress comments
- ☐ Push code changes
- ☐ Create PR if ready
- ☐ Plan tomorrow