



Daily Plan

05/03

Nadine Allan (naydino)

Summary

Total Tasks: 6 High Priority: 0 Milestone: 1st milestone: Documentation

Your Tasks

45 - Unity vs TouchDesigner vs Hybrid: Real-Time Microphone Audio Visualization – Evaluation & Final Technology Choice

Priority: MEDIUM Milestone: 1st milestone: Documentation

We need to decide once and for all what we will use for the real-time microphone input + visualization pipeline in Project02: - Unity only - TouchDesigner only - Hybrid (Unity + TouchDesigner connect

—

7 - TD Test: “Can TD push that text out (on-screen now; Unity later if needed)?”

Priority: MEDIUM

—

6 - TD Test: “Can TD call a free speech-to-text system and return text back into TD as DAT/CHOP?”

Priority: MEDIUM

—

5 - TD Test: “Can TD reliably ingest mic audio and turn it into usable control/data?”

Priority: MEDIUM Milestone: 1st milestone: Documentation

Test to answer the question “How can we take a microphone input and transform it”

—

3 - Define characteristics of AI Oracle

Priority: MEDIUM

—

1 - How does the plotter connect to the PC?

Priority: MEDIUM Milestone: 1st milestone: Documentation

—

Planning Notes

Today's Goals

- ☐

Time Blocks

Time Plan	--	09:00-10:00	10:00-11:00	11:00-12:00	12:00-13:00	Lunch	13:00-14:00	14:00-15:00	
15:00-16:00	16:00-17:00								

Blockers

-

End of Day Checklist

- ☐ Update issue status
- ☐ Add progress comments
- ☐ Push code changes
- ☐ Create PR if ready
- ☐ Plan tomorrow