

Week 26: August 29

DAILY PLAN

**Team Member:**  
Andrey Dyakov  
@berlogabob

**Date:**  
August 29, 2026

**Week:**  
Week 26 (August 29)

**Project:**  
The Oracle That Wears Us

**Milestone:**  
Varies by issue (see tasks)

Your Tasks for Today

13 Total Tasks

0 High Priority

August 29  
Date

Priority Tasks

All Tasks

Issue 114: Config - Configure homing section

None

Parent: 66 | Time: 30 min | Date: March 19 AM ...

Labels: type: development

**Issue 104: Document - Create measurement sketch**

None

Parent: 64 | Time: 30 min | Date: March 14 PM ...

Labels: type: documentation, week-3

**Issue 104: Document - Create measurement sketch**

None

Parent: 64 | Time: 30 min | Date: March 14 PM ...

Labels: type: documentation, week-3

**Issue 103: Measure - Motor and endstop positions**

None

Parent: 64 | Time: 30 min | Date: March 14 AM ...

Labels: type: documentation

**Issue 102: Measure - X/Y travel distance**

None

Parent: 64 | Time: 30 min | Date: March 14 AM ...

Labels: type: documentation, week-3

**Issue 102: Measure - X/Y travel distance**

None

Parent: 64 | Time: 30 min | Date: March 14 AM ...

Labels: type: documentation, week-3

**Issue 71:  Stabilization Phase**

None

Parent: 57 | Week 4 ...

Labels: type: documentation

**Issue 70:**  **Fine Tuning Phase**

None

Parent: 57 | Week 4 ...

Labels: type: testing

**Issue 69:**  **Calibration Phase**

None

Parent: 57 | Week 3 ...

Labels: type: testing

**Issue 68:**  **Initial Testing Phase**

None

Parent: 57 | Week 3 ...

Labels: type: testing, week-3

**Issue 68:**  **Initial Testing Phase**

None

Parent: 57 | Week 3 ...

Labels: type: testing, week-3

**Issue 67:**  **Board Installation Phase**

None

Parent: 57 | Week 3 ...

Labels: type: development, week-3

**Issue 67:**  **Board Installation Phase**

None

Parent: 57 | Week 3 ...

Labels: type: development, week-3

Issue 66:  FluidNC Configuration Phase

None

Parent: 57 | Week 2 ...

Labels: type: development, week-3

Issue 66:  FluidNC Configuration Phase

None

Parent: 57 | Week 2 ...

Labels: type: development, week-3

Issue 65:  FluidNC Research Phase

None

Parent: 57 | Week 2 ...

Labels: type: research, week-3

Issue 65:  FluidNC Research Phase

None

Parent: 57 | Week 2 ...

Labels: type: research, week-3

Issue 64:  Measurement Phase

None

Parent: 57 | Week 2 ...

Labels: type: documentation, week-3, Next-Week-Preview

Issue 64:  Measurement Phase

None

Parent: 57 | Week 2 ...

Labels: type: documentation, week-3, Next-Week-Preview

### Issue 64: Measurement Phase

None

Parent: 57 | Week 2 ...

Labels: type: documentation, week-3, Next-Week-Preview

### Issue 63: System Verification Phase

None

Parent: 57 | Week 2 ...

Labels: type: testing

1. **Review** each task and its comments
2. **Check** recent updates
3. **Estimate** time needed
4. **Plan** your approach
5. **Comment** your progress

## 2.0

# PLANNING NOTES

### Today's Goals

*Write your main goals for today here...*

### Time Blocks

| Time        | Plan        |
|-------------|-------------|
| 09:00-10:00 |             |
| 10:00-11:00 |             |
| 11:00-12:00 |             |
| 12:00-13:00 | Lunch Break |
| 13:00-14:00 |             |
| 14:00-15:00 |             |
| 15:00-16:00 |             |
| 16:00-17:00 |             |

### Blockers & Questions

*List any blockers or questions for the team...*

## End of Day Checklist

- ☐ **Update** issue status (In Progress → Review/Done)
- ☐ **Add** progress comments to issues
- ☐ **Push** code changes to GitHub
- ☐ **Create** PR if work is ready for review
- ☐ **Prepare** demo/screenshots for tomorrow
- ☐ **Plan** tomorrow's tasks